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ESTIMATE RUN 11/10/2004

ESTIMATE SUMMARY 08:05:48

CONTID: C13977 ESTIMATE NO: 0003 PROG 2002

PCN: 13977-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76, Lochbuie to Hudson PERCENT TIME:

PROJECT NO: IM 0761-185

I-76, Lochbuie to Hudson

NAME OF ROAD: 076A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 11/10/2004 DATE TIME STARTED 07/25/2004

2500 E BRANNAN WAY DATE LET 06/24/2004 DATE WORK BEGAN

DATE AWARDED 07/01/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/20/2004 DATE ACCEPTED

DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 07/25/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,281,875.91 PARTICIPATING $ $ 469,634.26

AWARD PROJECT AMT: 3,183,834.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,004.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.43

54.0 TIME ALLOW:

ORIG TIME ALLOW:

56 WORK DAYS

WORK DAYS56

67.97%

1,051,155.76

469,634.26

469,634.26

468,629.77

$

$

$

$

2,230,720.15

0.00

2,230,720.15

0.00

2,230,720.15

-1,656.97

0.00

2,229,063.18

0.00

AMOUNT DUE 2,229,063.18 468,629.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 468,629.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13977-BID ESTIMATE RUN 11/10/2004

PROJECT: IM 0761-185 ESTIMATE NO: 0003 08:05:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 1,468.000 724.000

SY 0.000 0.00

6.70000 724.000 4,850.80

202-00215

0010 *REMOVAL OF ASPHALT MAT (PLANING) 1,901.000 0.000

SY 1,267.000 6,905.15

5.45000 1,267.000 6,905.15

202-00240

0015 BLADING 100.000 27.000

HOUR 0.000 0.00

170.30000 27.000 4,598.10

203-01500

0020 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 8,976.000 87.790

TON 4,032.000 55,238.40

13.70000 4,119.790 56,441.12

304-06009

0021 ADDED ITEM (DOLLAR)/ CMO#3 0.000 0.000

DOL -200.000 -200.00

1.00000 -200.000 -200.00

900-00006

0025 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 300.000 66.210

TON 108.560 8,630.52

79.50000 174.770 13,894.22

403-00720

0030 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 23,864.830 23,864.830

TON 0.000 0.00

35.40000 23,864.830 844,814.98

403-33841

0035 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 14,905.770 14,905.770

TON 0.000 0.00

36.60000 14,905.770 545,551.18

403-34841

0040 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 33,296.000 6,005.830

TON 8,202.490 342,453.96

41.75000 14,208.320 593,197.36

403-34851

0041 ADDED ITEM (DOLLAR)/ CMO#3 0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0045 *RUMBLE STRIP (GRINDING) 100,000.000 0.000

LF 50,000.000 5,000.00

0.10000 50,000.000 5,000.00

614-80387
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PCN: 13977-BID ESTIMATE RUN 11/10/2004

PROJECT: IM 0761-185 ESTIMATE NO: 0003 08:05:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

6,083.20000 0.500 3,041.60

625-00000

0055 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

13,194.40000 1.000 13,194.40

626-00000

0060 *EPOXY PAVEMENT MARKING 810.000 0.000

GAL 497.000 26,937.40

54.20000 497.000 26,937.40

627-00005

0065 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

80.000 0.000

SF 0.000 0.00

11.35000 0.000 0.00

627-30410

0070 *FLAGGING 2,500.000 1,395.500

HOUR 485.000 11,809.75

24.35000 1,880.500 45,790.18

630-00000

0075 *TRAFFIC CONTROL INSPECTION 44.000 26.000

DAY 18.000 796.50

44.25000 44.000 1,947.00

630-00007

0080 *TRAFFIC CONTROL MANAGEMENT 56.000 28.000

DAY 15.000 6,553.50

436.90000 43.000 18,786.70

630-00012

0085 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

442.40000 2.000 884.80

630-80002

0090 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 5.000

EACH 0.000 0.00

44.25000 5.000 221.25

630-80341

0095 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 72.000 24.000

EACH 0.000 0.00

44.25000 24.000 1,062.00

630-80342

0100 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 22.500

EACH 0.000 0.00

44.25000 22.500 995.63

630-80343
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PCN: 13977-BID ESTIMATE RUN 11/10/2004

PROJECT: IM 0761-185 ESTIMATE NO: 0003 08:05:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

2,212.05000 1.000 2,212.05

630-80355

0110 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 1.500

EACH 0.000 0.00

553.00000 1.500 829.50

630-80358

0115 *TRAFFIC CONE 470.000 235.000

EACH 0.000 0.00

7.75000 235.000 1,821.25

630-80380

0120 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.500 2,212.08

4,424.15000 0.500 2,212.07

630-80510

0125 F/A MINOR CONTRACT REVISIONS 11,825.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0130 F/A INCENTIVE SMOOTHNESS 26,583.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014

0135 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0140 F/A ON-THE-JOB TRAINEE 800.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

0145 F/A QUALITY INCENTIVE PAYMENT 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0150 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0180 REM DELINEATOR CMO#2 149.000 0.000

EACH 149.000 894.00

6.00000 149.000 894.00

202-00090
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PCN: 13977-BID ESTIMATE RUN 11/10/2004

PROJECT: IM 0761-185 ESTIMATE NO: 0003 08:05:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 DELIN (TY I) CMO#2 120.000 0.000

EACH 120.000 1,860.00

15.50000 120.000 1,860.00

612-00001

0190 DELIN (TY II) CMO#2 4.000 0.000

EACH 4.000 68.00

17.00000 4.000 68.00

612-00002

0195 DELIN (TY III) CMO#2 25.000 0.000

EACH 25.000 475.00

19.00000 25.000 475.00

612-00003

CAT 0200 $469,634.26 2,198,285.75CURRENT AMT 3,248,441.51 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0155 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,265.15000 1.000 17,265.15

620-00002

0160 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

12,514.75000 1.000 12,514.75

620-00012

0165 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,327.25000 2.000 2,654.50

620-00020

0170 F/A PHONE SERVICE 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

CAT 0400 $0.00 32,434.40CURRENT AMT 33,434.40 $$

PROJECT TOTAL 469,634.26 $ 2,230,720.15CURRENT AMT 3,281,875.91 $$


